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Montgomery Field (MYF) Projects’ Current Activities 

 
Project Current Activity Next Activity 

MYF Blast Pad 
TWY “F”2 inch 
resurfacing 

Airports submitted the 
contractor’s construction red 
lines to P&D to prepare As-
Built drawings. 

Project walkthrough to be 
scheduled by Resident 
Engineer. Project Closeout to 
be initiated by R. E. 

MYF RWY 10L/28R 
Rehab Design 

Airports Engineering staff 
started routing 1472 to hire 
Kimley-Horn and Associates. 

City council to approve staff 
recommendation of hiring 
Kimley-Horn and Associates. 

MYF Vernal Pool 
Mitigation Program 

Helix Environmental is 
preparing the “FINAL” 
VERNAL POOL 
MITIGATION PLAN based 
on USFWS. 

Helix to submit the “FINAL” 
VERNAL POOL 
MITIGATION PLAN to 
USFWS for review & 
acceptance then Helix to start 
VP Restoration. 

MYF West & 
Northwest areas 
Environmental 
Constraints  

RECON has completed all 
surveys and is currently 
preparing the “Draft” 
constraints report. 

Recon to submit the “Draft” 
constraints report to USFWS 
for review and comment. 

MYF GRC Airfields 
Paving 

Purchasing & Contracting 
(P&C) issued Notice To 
Schedule precon meeting to 
Field Engineering. 

Field engineering to schedule a 
Preconstruction meeting with 
Airports managers and 
contractor. 

Northwest Heliport Project delayed due to vernal 
pool lawsuit. 

Complete Environmental 
Constraints report and await 
outcome of Vernal Pool 
Lawsuit. 

MYF Master Plan On hold awaiting completion 
of Vernal Pool Mitigation. 

Completion of Master plan and 
submittal to USFWS. 

Note: Updates are printed in Green. 
 
 


